

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD				Amendment Design Review (ADR) Yes/No: Y		ECN #: 934	
Date: 07.03.13				ADR Date: 07.01.26			
Job No: 00082				Created By: <i>[Signature]</i>		Checked By: <i>[Signature]</i>	
Product No: D412-742				Approved By: <i>[Signature]</i>		Approved By: <i>[Signature]</i>	
Product Name: 412 FLOAT SKIDTUBES				(Proj. Manager)		(Management if reqd)	
Documents Affected: RELEASE D3391 REV F, DSI 9367 REV A							
#	Engineering Actions	Yes	No	Responsible	To happen by:	Complete	
1	Required Documents/Drawings Under Review?	X		PH	ASAP	07.05.13 <i>[Signature]</i>	
2	Update Blue/Pink Folder/Electronic File		X				
3	Update DSI Folder/Electronic File	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
4	Update D-Part Master Binder	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
5	Update Grey Project Binder		X				
6	Update DEO/DSI Binder	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
7	Update Master Document List (MDL) <i>Rev. H</i>	X		PH	07.03.16	07.03.13 <i>[Signature]</i>	
8	Update Document Record (DR) <i>Rev F</i>	X		PH	07.03.16		
9	Update Change Record Form	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
10	Move Electronic File	X		KJ	07.03.16	07.03.13 <i>[Signature]</i>	
11	Notify TC of Change		X				
12	Notify FAA of Change		X				
13	Update QSI 021 (TC/FAA STC)		X				
14	Update QSI 036 (K-Kits)		X				
15	Update Accpac Database	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
16	Update Access Database	X		KJ	07.03.16	07.03.13 <i>[Signature]</i>	
17	Verification ARC	X		KJ	07.03.16	07.03.13 <i>[Signature]</i>	
18	Update STC Approval List		X				
19	Update Product Development Summary		X				
20	Create/Update COSS (Estimate/BOM)	X		JLM/EC	07.03.16	07.05.14 <i>[Signature]</i>	
21	Create/Update PPP's	X		KJ	07.03.16	07.03.13 <i>[Signature]</i>	
22	Update Paperwork Kits in Production		X				
23	Update Paperwork Kits in Stock		X				
24	Red Tag Stock with old CHG #		X				
25	Rework/Scrap Current Production		X				
26	Rework/Scrap Kits in Stock?		X				
27	Update Qpulse/Laminated Dwgs	X		KJ	07.03.16	07.03.14 <i>[Signature]</i>	
28	Create/Update Controlled PDF Files	X		KJ	07.03.16	07.03.13 <i>[Signature]</i>	
29	Create/Update FAI sheets	X		KJ/JLM/EC	07.03.16	07.05.14 <i>[Signature]</i>	
30	Create/Update CNC Programs		X				
31	Create/Update Tooling	X		JLM/EC	07.03.23	07.05.14 <i>[Signature]</i>	
32	MPP required?		X				
33	Notify Previous Customers		X				
34	Notify Eurocopter France		X				
35							
36							
Description / Action: - IIN AND ICA ARE NOT BEING RELEASED ON THIS ECN - NEW KITS AND P/NS DSI 9367-011/-013.....WILL NEED ARC, CHG #, INCLUDE DSI 9367 AS THE ONLY PAPERWORK, ADD TO BLUE/P - LEAVE ESTIMATES UNDER REVIEW UNTIL IIN-D412-742 REV C AND ICA-D412-742 REV 2 IS RELEASED - CHG 003 NOW FOR D412-742-011/-013 FLOAT SKIDTUBES - KEEP ESTIMATES UNDER REVIEW UNTIL IIN AND ICA ARE RELEASED, RELEASE MDL/DR WHEN IIN/ICA IS READY - LEAVE IN STOCK/IIN PRODUCTION AS IS - FAI SHEET FOR D3391-1							

 ECN Complete: *[Signature]*

Date: 07.06.30

Peter Hum

From: David Shepherd [dshepherd@dartaero.com]
Sent: March 13, 2007 11:24 AM
To: 'Peter Hum'
Subject: RE: Release D412-742 documents

ECN #934

Go ahead and release the D-parts.
Wait for 8110 before releasing IIN and ICA.

David

From: Peter Hum [mailto:phum@dartaero.com]
Sent: Tuesday, March 13, 2007 6:29 AM
To: 'David Shepherd'
Cc: 'S Shahbazian'
Subject: Release D412-742 documents

David,

In releasing the D412-742 documents, I noticed that the D3391 drawing Rev F wasn't stamped "RELEASED" and signed by you.

I would like to release the following documents:

IIN-D412-742, ICA-D412-742, D3391, and DSI 9367

If you're okay, with me signing and stamping "RELEASED" on D3391 let me know. Additionally, should I release the IIN-D412-742 and ICA-D412-742 to the blue/pink files? Or should we wait until we at least get an 8110-3 from McClenahan approving the IIN?

I will attach your response to the ECN

Thanks

Peter

--

No virus found in this incoming message.
Checked by AVG Free Edition.
Version: 7.1.413 / Virus Database: 268.18.9/719 - Release Date: 3/12/2007

--

No virus found in this outgoing message.
Checked by AVG Free Edition.
Version: 7.1.413 / Virus Database: 268.18.9/719 - Release Date: 3/12/2007

13/03/2007